
DATE:  January 26, 2011 
  
TOPIC:  Gulfco Marine Maintenance Superfund Site 
 
ACTION REQUIRED:   None - update on site progress  
 
CURRENT STATUS: 
 

 Tank removal in progress – field work original completion by 1/27/2011. 
 All tanks have been removed from site, however, contaminated soil found below 

several tanks; visually stained soil zone at 2½-ft to 5-ft below Tank #6 extending at 
least 10-feet to the west; samples collected to ID contaminants and determine 
response. 

 Removal public comment period 1/10/11 to 2/8/2011; post card mail-out & 
newspapers notices published 1/6/2011 & 1/8/2011 – no comments received to 
date. 

 PRP is preparing draft RI & BERA Reports – both due by 2/7/2011. 
 

DRAFT/PREDECISIONAL ACTIONS NEEDED: 
 

 Complete tank removal. 
 Place institutional controls to prevent water wells & residential land use, and require 

vapor intrusion mitigation in any future commercial/industrial buildings; heavy 
industrial/waterfront zoning in place. 

 Create O&M Plan (including ground water monitoring and cap inspection/repair). 
 Repair cap over former impoundments as part of O&M Plan. 
 Use existing monitoring wells for ground water monitoring. 
 Assess ground water plume containment in 5-year reviews; complete additional ground 

water control/containment actions if ground water plume migrates. 
 

ACHIEVING CONSTRUCTION COMPLETION IN 2011: 



 
 Proposed Plan complete 6/6/2011. 
 60-Day Public Comment Period 6/26/2011 to 8/24/2011. 
 Issue Record of Decision 9/15/2011. 
 Construction completion date 9/19/2011: 

o Uses accelerated FS Report schedule compared to schedule in the UAO for the 
FS Report (about 3 month gain); conference call with PRPs on 1/21/2011, 
initial responses: 
 Dow:  would be very happy to work cooperatively with EPA to get this 

done as expeditiously as possible; 
 Parker: accelerating to the end of the project makes sense; shortening 

the overall project length usually saves money; and wants to advance 
this idea if we are all on the same footing and have confidence in the 
steps forward. 

o Schedule includes a 60-day public comment period; if a 30-day extension is 
not requested, then Construction Completion will move forward one month. 
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